
(Arnold, Pam 
From: Mathiasmeier, Sue 
Sent: 
To : Arnold, Pam 
Subject: Classification Review of Documents 

Thursday, February 14, 2002 11 :23 AM 

February 14, 2002 

I have performed a classification review of the following documents: 

0 

0 

These documents were determined to be Unclassified, Not UCNI, and they are approved for 
public release. 

A copy of this correspondence should be maintained on file as evidence of a classification review 
and approval for public release of these documents. 

Weekly Status Meeting DOE/LRA Minutes for February 13, 2002 (2 pages) 
B371 Closure Project Weekly Status Meeting, February 13, 2002 ( I O  pages) 

S. G. Mathiasmeier 
Sr. Classification Analyst 
WSS Classification Office 
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KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: February 13, 2002 

To: Jan Robbins 

Minutes are un 
NOT UCNI: 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOElLRA for February 13,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand R. Hernon D. Onyskiw 
P. Arnold J. Hindman D. Rack 
J. Floerke K. Kunert M. Swartz 
F. Gerdeman L. Langlois G. Tasset 
K. Harms M. McGrory 

In addition to the attached status, the following was discussed: 
1. Action Items were reviewed from last week’s minutes. Items were completed 

with the exception of items numbered 4 and 5 which will be carried over until 
completed. Item number 4 is revised as clarified by McGrory and Hindman (see 
action item # I  below) 
Hindman asked if the sludge to be removed from B374 tanks could be shipped 
off-site (i.e.,to a permanent disposal facility). McGrory responded that the sub- 
contract is not yet finalized, but that they were currently working on a water 
removal scheme. McGrory said that the end date for sludge removal activities 
was about the end of June; the sludge draining is actually faster than the 
shipping. 
Hindman asked if the sludge to be removed from B374 tanks would be mixed 
waste and did we know the nCi of the waste. McGrory responded that the intent 
was to sample each drum as it is packaged to characterize the waste as we 
could not get an adequate characterization from sampling the tanks. 
In the D&D summary, under Set 7: dismantlement, bullet 3 indicates that the 
glovebox would be removed from the building by the end of the week. 
Correction: The glovebox will be removed from room 3305 and temporarily 
stored in room 3408 awaiting the arrival of a cargo in which to package the waste 
g lovebox. 
Floerke asked Kunert if we could add the approval given date in the out-of- 
commission chart (BIO) because the DOE has 7 days to provide comments and 

2. 

3. 

4. 

5. 
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at the end of the 7 days if there are no comments, we can assume approved. 
Kunert said that was correct and she would fill in those dates as appropriate. 
Kunert noted that comments were submitted to the project on work packages 
after screening had been performed. Arnold asked if there were any problems 
with respect to re-screening packages if comments resulted in changes. She 
said that she did not think so, but wanted to note that changes made after the 
screening would result in additional time to re-screen. 
Hindman requested that McGrory ensure that the draining of the low points at 
valve vaults is included in the 400 and 800 PWL packages. McGrory indicated 
that he would. 

6. 

7. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 

1. 

2. 

3. 

4. 

5. 

6. 

End 

McGrory is to indicate when the Tank T231A is scheduled for sludge removal, 
which is dependent on a sub-contractor selection and subsequent agreements. 
(carry over from 2/13/02) 
McGrory is to incorporate both the State and DOE activities into the Project’s 
schedule (to facilitate the consultative process) (carry over from 2/13/02) 
Arnold is to gain concurrence from RlSS and hand out the B374 PWTWTank 231 
Strategy at next week’s meeting. 
Floerke is to provide appropriate paperwork that reflects a meeting with the JET 
in which they discuss the item description sheet as it relates to the addition of 
room 11 11, partial Set 12 - addition of scope. 
Floerke is to provide the water wall draining work package and the saltcrete 
dismantlement work package to Hindman and Onyskiw. 
McGrory is to evaluate the 400 PWL package JHA to ensure that the tapping and 
draining in the valve vaults is addressed with respect to Be hazards. 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Wednesday, 9:30 a.m. 
B3 71 Conference Room 

February 13,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X603.5, Pager 303-21 2-4835 

D&D 
Presenters -Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303- 

2 12-2146 
0 Liquids Draining 
0 Tank Deactivation 
0 Glovebox Deactivation 
0 CSV Deactivation 

Special Projects 
- Cerium Nitrate 
- MAA/PA Closure 

0 B374 Deactivation 

Presenter -Jim Floerke, X28.50, Pager 303-21 2-329 
Special Projects 
- Cleanup 
- Breathing Air 
Sets 7,24, and Status 

ENVIRONMENTAL - Pam Arnold, X6035, Pager 303-21 2-4835 

AUTHORIZATION BASIS/BIO - John Almon x3217, Pager 303-21 2-3426 

ACTION ITEMS FROM LAST MEETING: 

1. 

2. 

Harms to forward the 800 package to DOE and State in the next couple of working days, 
as soon as the recently received comments have been incorporated. 
Ward is to provide additionally requested information from Hindman regarding PWTS 
engineering drawings that indicate elevations (for low points). The information is to 
evaluate assumptions regarding the system’s low points and potential for sludge. 
Long is to provide to Onyskiw a copy of the RISS/371-4 meeting minutes from several 
weeks ago in which the transfer of the PWTS to RISS was discussed and action items 
were assigned. Included will be an update as to the status of the action items. 
McGrory is to provide the 23 1A sludge removal strategy to Hindman (i.e., what 
contractor will perform the work, etc.) 
McGrory is to incorporate both the State and DOE activities into the Project’s schedule 
(to facilitate the consultative process) 

3. 

4. 

5. 

Revision: 0211 2/02 I 



ACTION ITEMS FOR NEXT MEETING: 

D&D Summary (AAC) 
Week Ending 2/8/02 

Non-actinide Liquid Draining 

Continuing to develop Set 6 strategy. 

Tanks 

Set 3 (35.1 7) Completed removing Raschig Rings fiom Tank D65 2/8; moving to Tank D64. 
Cerium decon and D&D ready packages are ready-to-work. (1AC 103ATOO) 
Set 4 Raschig Ring removal fiom tanks 152A & B complete; surveys determined tanks meet 
SCO requirements; Determining disposition of tanks 150 & 133 (have non-boron silica rings); 
cerium decon and D&D ready packages are ready work. 
Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are ready-to-work. The 
2307 line isolation is complete; the 2317 electrical line isolation package is complete; the 
mechanical line isolation package is ready to work. The work package for 23 19 is in 
Engineering. ( 1 AC 1 13AT00) 
Set 15 (2223) line isolation walkdown complete; package in planning. 

. 
(lAD104AHOO) . 

. 
Gloveboxes 

. Planning GB deactivation as contingent work for the Waste Team. Conducted preliminary 
walkdown of Room 3511, Set 16. 
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m I/O 8 modification package is in Engineering; ECRs for transfer tunnel modification 
(eliminates need for crate drop and XYZ traverse) and the 1/0 8 mod are in process. 
The guillotine door switch relocation package requires an ECR, should complete this week. 
I/O 8 drain line installation package is in progress. 
Lead removal is 90% complete; remaining lead will be removed with the lead windows. 
Electrical isolation is complete. 
Mechanical isolation package should start 2/12. 
GB removal walkdown complete; package in engineering prereqs 
Health Physics Vent Removal package in prereqs. 

Cerium Nitrate 

= CeN decontamination procedure is complete and approved. 
Internal management review to be perfonned prior to hot startup. 

M M P A  Closure 

The Project team continues work on procedures that de-couple the projects and package for 
disposition any remaining Pu fines in oily sludge or oxides at the point of generation. 
A procedure for the treatment of organic sludges is out for review. This will Gddress the 
issue in the Closure Plan re:orphan/rogue waste with no defined ownership for scheduling or 
processing or no established disposition path (i.e. organic sludges). 
Determination of possible disposition paths for various waste items (i.e. coupons, resins, and 
classified parts) continues. This item addresses the issue of removing waste drums and 
containers currently being stored in B371 to remove excessive background readings during 
Holdup Measurement scans. 

0 

B374 Deactivation 

0 Blowdown of process waste water lines - packages are being revised to incorporate draining 
at a low point in each of the lines after blowdown. The 800 Area blowdown will be followed 
by installation of the modification to send water to 23 1B. Other system blowdowns will be 
performed later to the 23 1B Tank or B374. 
23 1 sludge removal - started 2/11 should complete in 3 weeks. 
Cessation of oDerations - Planned for March 2002. 0 

Transition to decommissioning - Some decommissioning work will commence in February, 
pending engineering approval of floor loading for equipment and approval of contract cost 
(see set 21). 

Revision: 021 1 2/02 3 



D&D Summary (AAD) 
Week Ending 2/8/02 

Special Projects 

Breathing Air Modification: 
Room 2 103 electrical and mechanical modifications are in progress. 
Bottle racks installed and painted. 
Room 2103 wall will be replaced after installation of piping. 
Preparing to install B371 breathing air drops. 
To minimize risk associated with an extended breathing air outage, the change over has been 
replanned to reduce the original two-week duration to about one day. 

Cold Area D&D: 
e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

Engineering of the B38 1 fluorine building is complete; mechanical and electrical isolation 
packages are in planning; clean out is complete. 
Fire Phone IWCP is approved and will be scheduled to work with the fire alarm (Simplex) 
package. The LSDW work is complete. 
Room 3 179 engineering is complete, may be put on hold. 
Rooms 4101,4102,4103 and 4104 engineering to be complete 2/12. 
Mechanical engineering package for demolition of the UGST is complete; resolving fire 
alarm wiring issue with electrical isolation package. Manhole #1 entry was made on 2/6; 
now in Enginering. ; 

Set 7: Dismantlement 

Electrical dismantlement is 60% complete. 
Ancillary equipment mechanical isolation is 60% complete. 
First of four crated gloveboxes will go SCO; lead removal on this glovebox is complete; 
should be removed from building this week. 
Watenvall drain package is back to Planning and Engineering. 
Heat Exchanges E51 and E105 dispositioned as SCO. 

Set 21: Dismantlement 

The engineering for the saltcrete system dismantlement from room 3809 is complete. 
Reviewing contract bid for labor. 
Isolation package is in prereqs. 

Revision: 0211 2/02 4 



Set 14: Dismantlement 

0 

0 

0 

0 

0 

0 

Lead removal package is complete. 
Electrical isolation is 20% complete. 
Draining of watenvalls, port covers and windows is 10% complete. 
Mechanical isolation package has started; LO/TO in progress. 
Removal of glovebox contents has started. 
Size reduction tent has been ordered. 

Revision: 02/12/02 5 
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Basis for Interim Operations (BIO) 
Week Ending 92/08/02 

PuSPS Page Changes 

. Process less than 80% Pu oxides 
- Waiting for DOE comments (to be provided 02/12/02) 
- Scheduled for PRC Thursday 

Operations Page Changes 

Page change to incorporate all JCOs 
- Comments incorporated 
- To PRC Tuesday 

Residue Product Carts 
- Waiting for DOE approval 

Other Paee Changes 

D&D Support 

. Out-of-commission 
- USQDs completed for placing dismantlement sets out-of-commission: 

* The PWTS is not described in the Buildmg 3711374 €310 or included in the TSRs; therefore, it was determined 
that the OOC designation of these lines per the TSRs is not required. The work packages for the blow down, 
sampling, and isolation will be evaluated. 
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